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“�	�This is a joyous milestone for all staff 
and pupils at the school and I am 
pleased to see the school rebuilt to 
the highest standards, on budget 
and on time. This has been possible 
because of excellent partnership 
working between Ravensdale School 
staff, the governing body, and school 
leadership team, Lungfish Architects, 
Morgan Sindall Construction and the 
Council. It was deeply upsetting to see 
the destruction caused by the fire, but 
these fantastic facilities will help pupils 
make the most of the first stages of 
their learning journey. Losing a school 
has an enormous community impact, 
and my thanks go to the schools who 
offered space for Ravensdale children 
while the building work was ongoing.” 

 

	 Councillor Evonne Williams	 
	� Cabinet Member for Children,  

Young People & Skills,  
Derby City Council

	 Examples of best practice

• �	�Early engagement and collaboration 
helped to shape a design that was 
unique, but also ensured the greatest 
value was delivered from the budget.

• �	�Temporary classrooms facilitated 
through SCAPE’s collaborative 
network, which linked Derby City 
Council with Nottinghamshire 
County Council to secure and 
relocate temporary teaching 
facilities.

• �	�Utilising offsite construction 
techniques provided minimal 
disruption and risk to neighbouring 
Ravensdale Junior School.

• �	�Transformed into a new, modern 
school with engaging learning 
spaces, within the tightest financial 
constraints.

• �	�Every aspect of the design was 
derived from the need of meeting 
the Department for Education’s 
standards for a three-form entry 
school as well as being verified by 
the insurers. 

• �	�Added value was gained by 
maximising the modular elements, 
with a greater pre-manufactured 
value.

• �	�Reached design freeze and 
submitted the designs for planning 
within six weeks.

• �	�Standardising the size of the 
classroom modules meant every 
inch of the school space could be 
maximised. 

• �	�Fabric of the existing school, after 
the demolition process, was used 
to form the sub-base that the new 
school sits on saving time and 
financial resources.

• �	�Diverted 95% of demolition waste 
from landfill.

• �	�Offsite and MMC enabled meeting a 
key element of the brief, supporting 
the school’s sustainability ambitions 
and ensuring whole process was as 
environmentally friendly as possible.

• �	�Modular approach and having a 
clear understanding of assembling 
the modules meant including more 
space for additional facilities and 
‘nice to haves’, such as a library,  
not a feature of the original school.

• �	�The school’s multicoloured canopies 
reflect vibrant colours onto the 
elevation of the building, whilst blue 
and green Trespa cladding helps 
bring the school to life through 
colour.

• �	�Creating further value through 
design, the new school is increased 
by nearly 300m² in overall size,  
on the same footprint.
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	 Summary 
	 �In October 2020, Ravensdale Infant and 

Nursery School in Mickleover, Derby, was 
the victim of a devastating arson attack that 
left the majority of its structure and contents 
in ruin. Overnight, 296 children aged three to 
seven, found themselves without their school 
once again, having only just returned from 
lockdown. Working in close collaboration 
with Morgan Sindall Construction, Lungfish 
Architects and other key stakeholders, 
Derby City Council accessed SCAPE’s 
Regional Construction Framework – one of 
the most efficient procurement and delivery 
programmes available to rebuild the school 
in the shortest timeframe possible.

	 Why this project won

• 	�Planning submitted within six weeks of fire.

• 	�£1.6m+ social value generation.

• 	�New school constructed within 45 weeks.

• 	�Scored 10/10 for client satisfaction 

• 	�Project handed over 100% defect free 
	 with zero RIDDORS



Contact details for more information

If you are in a similar circumstance then use this form of 
procurement for a guaranteed and insured price from a 
collaborative and effective team. See other CE Midlands 
case studies at cemidlands.org/case-study/

�If you have a project that provides outstanding benefits and 
demonstrates best practice to the standards of this case 
study, why not enter the CE Midlands Awards next year 
and share your experience to the benefit of the industry? 

www.cemidlands.org

	 Value

	� The project was delivered 100% 
on time and budget, 100% defect 
free, with 10/10 client satisfaction. 
Additionally, £1,607,603 of social 
value was generated, benefitting 
the local community.

“	�It’s amazing to finally be home and 
all back together with our staff, 
children and families all under one 
roof. Our new school is a fabulous, 
modern school, and we are really 
excited and ready to make new 
memories together here.” 

	� Lorna Blanchenot 
Headteacher of Ravensdale 
Infant and Nursery School

Video Ravensdale: a phoenix 
from the flames

Video Ravensdale: where speed 
and responsiveness mattered
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